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ROUTING AND RECORD SHEET
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STAT summary of FY 87 Significant
Accomplishments.
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5 October 1987

MEMORANDUM FOR: Chief, Information Management Support Staff, OL

STAT FROM:
Chief, New Building Project Office, OL
SUBJECT': Planning Requirements
REFERENCE: Mtpl Adse Memo fm C/IMSS, dtd 25 Sep 87
In response to the reference, attached are NBPO's FY 87 Significant
Accomplishments.
STAT
Attachment

OL 2113-87
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OL/NBPO FY 87 Significant Accomplishments
as of 30 September 1987
Continued construction of the New Headquarters Building (NHB). The great
majority of walls are now in place, corridors and rooms are well defined,
raised flooring is in place, landscaping is under way, wiring for
telephones/ADP equipment/telecommunications is under way, and the entire
glass curtain wall was installed. The computer centers on the first,

second, and third floors, the UPS area, the North Tower telephone closets,

and the ground floor OTS laboratory space in the North Tower were turned
over to the Agency for beneficial occupancy. Approximately 25% of the
total NHB space has now been turned over to the Agency for beneficial
occupancy. The Cray supercomputer was delivered on 28 September, and |
installation started immediately in the first floor computer area. The :
Visitor Control Centers at Gates 1 and 3 were also completed, as was the ‘
repaving of the Headquarters compound, representing the largest Small

Business Administration contract ever processed ($5.8M). The Rt. 123/193

Roadway Improvements Project is approximately 70% complete, and is

scheduled to be completed by the end of CY-1987. All major items of work |

associated with the upgrade of the Central Plant are complete except for

repairs to one of the emergency generators and retrofitting of the boilers.
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